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July 13, 1970

Attention: John C.

Enclosed please find one copy of Monthly Contract

25X3, Status Report No. 2, [ }2201201-MCSR-2, dated July 13, 1970. 05Y1

Sincerely,

SK/c
Attachment
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Name of Contractor
MONTAIY CONTRACT STATUS REPORT NO. 2
Por Period 1 June 1970 | " 4o 30 June 1970  Date: July 9, 1970
25X1 contract No. Task No._ 03 Project No. ] 2201201-MSCR28X 1"
Period of Contract 20 April 1970 to 19 -April 1971 25X1

Amount of- Contract :

Amount of Obligations
and/or Expenditures This Period:

Amount of Obligations
- and/or Expenditures to Date

Estimate jof ‘Funds to Complete :

Percentage of Funds Expended to date 18,4

Percentage of Work Couwpleted to date 1R.4
(Note: ALl amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? ves (Attach sheets if necessary)

2. Can the Contract be completed in the authorized time? ves

3. Can the Contract be completed with the authorized funds? ves

_Comments: '(Attach sheets if.necessary)

¢

Technical Progress in Perlod: (Attach sheets 1f necessary)

see attached

Objective for the Next Period: (Attach sheets 1f necessary)

see attached
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Continuation of Attachment. A, Monthly Contract Status
Report No. 2 (T Y2201201-MCSR-2)

Technical Progress in Period:

This program has been progressing according to schedule.
The micro-optical systems'set—up at the [::::::::]laboratories 25X1
are being applied to high freguency image manipulation. Targets
are being fabricated for system test and evaluation. The
effort at the customer facility has yielded processed results
by holographic techniques.

Objective for Next Period:

During the coming month the testing and evaluation of
the micro-optical systems will be initiated. At the customer
lab facility, we will continue holographic applications but

-also initiate optical image manipulation on the Beck optical

bench.

Senior Staff Scientist
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